
Start Completion EPA employee review time to identife PPI Wks in MO Total Wks

Meet with contractors concerning entry of data into SEMS, metadata to EPA, and redacction 10/07/14 10/07/14 350000 Images 14-Oct 1

Collection #1 (raw data): 4 view images per minute 14-Nov 4

Contractor enters all documents in SEMS.  Raw data consists of: 10/07/14 10/17/14 87500 # of minutes to review 350,000 images 14-Dec 5 10

 * All releasable. 1458 # of hours to review 350,000 images 15-Jan 4 14

 * All non-releasable images. 12 # of EPA employes reviewing images

EPA provides Contractor with number of EPA personnel that will review Collection #1 121.53 # of hours for each of the 12 EPA employees assigned to review images

Contractor allocates metadata (ME) parts to EPA personnel 12.15 Required weekly hrs for each EPA employee (1 of 12) to complete assigned review by 01/02/15

EPA approves Contractor's allocastion of ME parts 8.68 Required weekly hrs for each EPA employee (1 of 12)  to complete assigned review by 01/30/15

Contractor provides allocated ME parts to EPA personnel 20 # of EPA employes reviewing images

EPA reviews images in all folders / SEMS imagesdocuments listed on ME as . 72.92 # of hours for each of the 20 EPA employees assigned to review images

Collection #2 (data to be redacted): 10/24/14 7.29 Required weekly hrs for each EPA employee (1 of 20) to complete assigned review by 01/02/15

EPA reviews collection #1 and on ME identifies (1) releasable (not requiring redaction) images 

and (2) releasable (requiring redaction) images, and (3) non-releasable images. 5.21 Required weekly hrs for each EPA employee (1 of 20) to complete assigned review by 01/30/15

EPA adds to the ME bates numbers for all images in SDMS documents that require redaction.

EPA gives Contractor the ME with bates numbers for all images in SDMS documents that require 

redaction. Contractor time to redact images with PPI

Contractor provides EPA with cost / time estimates and submit a second WRF for approval. 350000 Images

After Contactor gets tasking for the next WRF, Contractor adds documents to be redacted into a 

second Special Collection and performs draft redactions for PII on images previously identified by 

EPA selected bates numbers. 3500 Estimate 1% of images with PII

Contractor provides EPA with second ME (draft redactions / second collection) for EPA approval.
1 Contractor's time estimate (1 minute) to redact PPI from one image

EPA reviews second ME (draft redactions / second collection). 58.33 Estimated contractor hours to redact PPI from estimated images

EPA provides Contractor with second ME (approved redactions / second collection). 10/08/14 - Called Deborah, she suggested allow one month for completion

Contractor uploads approved second ME (approved redactions / second collection) into SEMS-

DMS

Collection #3 (releasable collection):

Contractor creates third collection comprised of:

 * Plus releasable (not requiring redaction) images.

 * Plus releasable (redacted) images

 * Minus non-releasable images.

Collection #4 (Evidence collection) Start Completion

1 Evidence gathering training for worksheet entries, search terms, and inages to be searched. 10/24/14 11/04/14

2

Evidence materials - TCEQ's 2009 list of 92 generator names associated with the CES Houston 

facility.  TCEQ obtaied the 92 name from self reported waste namifests that were electronically 

submitted by generators to TCEQ 

3

Evidence materials - TCEQ's 2010 list of 20 generator names associated with the CES Houston 

facility.  TCEQ obtaied the 20 name from self reported waste namifests that were electronically 

submitted by generators to TCEQ 

4

Evidence materials - CES related files in SDMS.  Source of all images in 334 SDMS files is from ten 

DVDs obtained by 6SF-TE from EPA CID.  Images were initially electronically obtained by EPA-CID 

during its now completed criminal investigation of the CES Houston facility.

Search Priorities for Evidence collection - (Collection #4)

Phase 1

Using  names from TCEQ's 2009 list, search all 334 CES related files in SDMS to identify and obtain 

no more than five images of the following titled documents that associate each of the 92 named 

entities with wastes at the CES-Houston.  Obtained images will later be attached to 104(e) or 

combination 104(e) GN letters that will be sent to all 92 entities.  Attached five images will serve 

as EPA's samples of evidence to associate letter addressees to the CES Houston facility.

10/24/14

       Evidence image - Bill of Lading 

       Evidence image - Invoice 

       Evidence image - Manifest 

       Evidence image - Ocean Tanker Bill of Lading 

       Evidence image - Shipper's Declaration For Dangerous  Goods 

       Evidence image - Tank Wash Work Order

Phase 2

Using  names from TCEQ's 2010 list, search all 334 CES related files in SDMS to identify and obtain 

no more than five images of the following titled documents that associate each of the 20 named 

entities with wastes at the CES-Houston.  Obtained images will later be attached to 104(e) or 

combination 104(e) GN letters that will be sent to the 20 entities.  Attached five images will serve 

as EPA's samples of evidence to associate letter addressees to the CES Houston facility.

       Evidence image - Bill of Lading 

       Evidence image - Invoice 

       Evidence image - Manifest 

       Evidence image - Ocean Tanker Bill of Lading 

       Evidence image - Shipper's Declaration For Dangerous  Goods 

       Evidence image - Tank Wash Work Order

Phase 3

1 In alphabetical order merge into a single list the names of all entities from phase 1 and 2.

2
For each named entity create an individual file that contains five images of evidence documents 

for the respective named entity. 

3
Site attroney will review findings/evidence and accept names and obtaned evidence or 

recommend additional evidence images be acquired.

4
Site attroney will determin review findings/evidence and accept names and obtaned evidence or 

recommend additional evidence images be acquired.

5

Site attorney will now advise EO if additional serach time be extended to Identify other business 

entities not already identified on TCEQ's 2009 and 2010 lists should be identitied.  If Site attorney 

decides that additional search time be spent the search will be exttended to Phae 4.

Phase 4

 Using the following named evidence terms, search all 334 CES related files in SDMS to obtain no 

more than five images of sample of evidence that associate additional business entities with 

waste substances at the CES Houston facility.   Enter findings into the spreadsheet and make 

copies of matching images.

       Search Terms                                                                                      Matching hits for named term 

       Evidence image - Bill of Lading                                                            297 Folders, 35,017 Pgs

       Evidence image- Invoice                                                                       302 Folders, 97,334 Pgs

       Evidence image- Manifest                                                                    312 Folders, 140,572 Pages   

       Evidence image- Ocean Tanker Bill of Lading                                       2 Folders, 2 Pgs

       Evidence image - Shipper's Declaration For Dangerous  Goods       4 Folders, 72 Pgs

       Evidence image - Tank Wash Work Order                                        184 Folders, 11,299 Pgs

Phase 5

1 In alphabetical order merge into a single list the names of all entities from phase 1, 2, and 4.

2
For each additional named entity create an individual file that contains five images of evidence 

documents for the respective named entity. 

  --  TCEQ's 2009 List of Names --   --  TCEQ's 2009 List of Names --

Page # Names Code H Names Numbers Code H

1 5

2 5 2 Ameri-Liquid Transport, 2450 Gulfway Dr, & Ampac Fine Chemicals Texas ALLIED PETROCHEMICAL LLC 1

3 5 ATRIMAC TRANSPORTATION EAST INC MER-LIQUID TRANSPORT 1

4 6 2 Eagle 2 La Port Fine Chemicals Mfg Facility & Eval Business Unit BRENNTAG SOUTHWEST INC 1

5 6 DANA TRANSPORT INC 1

6 5 DRESSER INC 1

7 5 1 KMCO Crosby Plant GATX RAIL CORPORATION 1

8 4 GOODMAN MANUFACTURING COMPANY LP 1

9 5 1 Nalco Fresno Facility GSF Energy, L.L.C. 1

10 6 1 Optima Chemical Group LLC HALLIBURTON ENERGY SERVICES INC 1

11 5 HOBAS PIPE USA INC 1

12 6 1 RKI Noltex L.L.C. 1

13 6 Plaquemine Point Shipyard, LLC 1

14 5 PORT ARTHUR CHEMICAL & ENVIRONMENTAL SERVICES LLC 1

15 3 1 Smith International Hardy Street QUIETFLEX MANUFACTURING COMPANY LP 1

16 5 2 T.T. Barge Service, Mile 237, LLC & Texas City Terminal 1 Safety-Kleen Systems, Inc. 1

17 6 T. T. BARGE SERVICE MILE 237, LLC 1 1



18 4 1 TT Barge Cleaning, Mile 183, Inc. T.T. Bardge Cleaning Mile 183, Inc. 1 1

Progress Tracking Totals 92 12 TRIMAC TRANSPORTATION EAST INC 1

Redaction Training 00/00/14 00/00/14 U.S. Oil Recovery, L.P 1

Evidence Collection Training 10/25/14 00/00/14 WASHAMERICA INC 1

Redaction progress Totals 20 2
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